Site Name: Operational Period:

U.S. EPA Region 6

Task Order 62 CES Environmental Date: 9-22-2014 DAILY WORK ORDER
Branch:  Federal oo™ Response imergency and Rapid Responas Service

ORK AUTHORIZED:
Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.
Continue evaluation of site waste and development of waste strategy.

Site Cerclis:# TXD 008950461 On-Scene Coordinator; - ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 9.23.2014  Time: 1000 Date: 9.23.2014 Time: 1800
PERSONNEL ON-SITE: QrY Used  Unused [EQUIPMENT ON-SITE: QTy USED _ Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2

Truck Driver

Equipment Operator

Laborer 1 1
PERSONNEL OFF-SITE
Subcontract Manager 2 2

Health and Safety Manager

Transport and Disposal Coord 1 1

Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
Lonestar approved for water in FT 1001.

SWSES crew moved water from the South Pond.

Portable Toilets delivered. Frac Tanks bids received. Tank cleaning RFP was issued to the vendors.

RM completed site schedule. T&D Coordinator, RM discussed AST sampling strategy. RM completed SOW on
pressure washers.

Final 1900-55 received for 9.16.2014 B _
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|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue movement of water from South Pond.

Finalize 1900-55 9. 17.2014.

Continue procurement for sludge removal operations.

Develop alternative for storm water management.

Receive trailer and generator.
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Site Name: Operational Period:

U.S. EPA Region 6

Task Order 62 CES Environmental D.atfe:' 9-23-2014 | DAILY WORK ORDER
|Branch:  Federal Groun Response mergency and Rapid Response Service|

WORK AUTHORIZED:
Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.
Continue evaluation of site waste and development of waste strategy.

Site Cerclis:# TXD 008950461 On-Scene Coordinator:  ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 .Date: 9.23.2014  Time:1700 - Date: 9.23.2014 Time: 1700
PERSONNEL ON-SITE: QTY Used  Unused [EQUIPMENT ON-SITE: QTyY USED  Unused |
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1
Health and Safety Manager 0 0 Trash Pumps 2 2

Truck Driver

Equipment Operator

Laborer 1 1

PERSONNEL OFF-SITE
Subcontract Manager 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

AHA completed and approved for sludge removal.

SWSES crew moved water from the South Pond. South Pond drained. Middle Pond pumped to North Pond.
|Office Trailer and Diesel Generator delivered.

\Water Trailer RFP issued. Frac Tank RFP awarded. Pressure Washer RFP issued.

RFP issued for Nonhazardous Qily Sludge. SOW developed for the remaining frac tanks and tank trailers
Final 1900-55 received for 9.17.2014
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|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond

Safety Bulletin Board set up in trailer with site maps, Federal and State Poster.

Lonestar Ecology LLC scheduled for site visit.
Continue procurement for sludge removal operations.
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